GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

HNSS Project - Phase II - Package No.26- Investigation, Preparation of HP's, designs & Drawings and Earth work Excavation of Punganur Branch canal from Km.30.000 to Km.74.000/75.375 including construction of CM&CD works and formation of Cherlopalli reservoir and Distributory system to feed an ayacut of 19100 acres Khariff ID under HNSS Phase-II - Deletion of distributary work from the scope of the original agency as recommended by the Joint Meeting of SLSC & IBM Committees vide their Minutes Dated:31.08.2017 – Approval accorded – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 26 **Dated: 17-01-2018**

Read:

From the Chief Engineer (P), Ananthapuramu Lr.No.CE (P) /ATP/ HNSS II/ DEE-4/SO-9/P-26/596M Dt:10.10.2017.

&&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuramu has informed that, proposals for deletion of Distributory work from the scope of original agency of Package.No.26 of HNSS Project Phase II were placed before the State level standing committee for its recommendations. The State level standing committee met on 31.08.2017 and after detailed discussions, recommends to the Government for deletion of Distributary work for an ayacut of 19100 acres which constitutes a bid percentage of **8.0925%** from the scope of original agency of **Package.No.26 of HNSS Project Phase II** as per the provisions of G.O.Ms No.63, WR (Reforms) Dept., Dt:12.06.2015. The IBM committee finalized the value of deletion as **Rs.5,98,76,408/-**.

2. The Chief Engineer (P), Ananthapuramu has therefore requested the Government to accord approval for deletion of Distributary work for an ayacut of 19100 acres which constitutes a bid percentage of **8.0925%** with the cost finalised by the IBM Committee from the scope of original agency of Package.No.26 of HNSS Project Phase II **as recommended by the SLSC & IBM Committee vide their Minutes dated:31.08.2017.**

3. Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated:31-08-2017, hereby accord approval for deletion of Distributary work for an ayacut of 19100 acres which constitutes a bid percentage of **8.0925%** with the cost finalised by the IBM Committee for an amount of **Rs.5,98,76,408/- (Rupees Five Crores Ninetyeight Lakhs Seventysix Thousand Four Hundred and Eight only)** from the scope of original agency of Package.No.26 of HNSS Project Phase II subject to condition that **the Chief Engineer (P), Ananthapuramu should take action as per the agreement conditions and orders issued by the Government vide GO Ms No.22, I&CAD (Reforms) Dept., dated:23.02.2015 and GO Ms No.63, WR (Reforms) Dept., dt:12.06.2015.**

4. The Chief Engineer (P), Ananthapuramu shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/400/FMU.WR.II/2017, dt:12.12.2017**.**

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ananthapuramu.
Copy to: The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WR Dept.,
The PS to Min (Water Resources Department)
File No. 807007-Proj.III-HNSS2-PK26-2017
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER